Marine Corps Equipment Review Group (MCERG) 2005

MCCDC, Total Force Structure Division
2 Feb 05

Agenda

- Mission/ CMC's intent
- Methodology/ Plan of attack
- POA&M
- Baseline data
- Tasks
- Questions

Mission/ CMC's Intent

"My intent is to ensure that every Marine and USMC organization is outfitted with both the right type and quantity of equipment to support the capability sets that comprise the Marine Corps' Vision Statement for the 21st century."

Methodology/ Plan of Attack

The individual Marine is the center of all things.



Pre-MCERG Stage- PP&O lead
Phase 1- Equip the Marines
Phase 2- Crew Capabilities
Phase 3- T/O (integrated) Capab
Phase 4- Consolidate input and i
estimates of supportability
Phase 5- Brief MROC

POA&M- rough outline

Policies
Sub-working Group

Concurrent efforts

Pre-MCERG stage:

- **10-31 Jan, PP&O as the lead- will review individual Marine equipment requirement to establish base line.**

Phase 1:

- **14 Feb -21 Mar, T/E review begins w/ all Advocates & MarFors to review individual equipment requirements.**

Phase 2:

- **21 Mar- 2 May, review Crew capabilities by all.**

Phase 3:

- **2 May- 1 Jun, review T/O capabilities by all.**

Phase 4:

- **Jun- MCERG consolidates all input & briefs Council of Colonels and initiates estimates of supportability.**

Phase 5:

- **Jul- Brief MROC of proposed changes for approval and TFSD executes MCERG's recommended**

MCERG Tasks

What MCERG is doing

Assist Advocates & MarFors with their review

- **Provide baseline data (UUNS)**
- **Develop an intuitive tool (interactive/on-line)**
- **Establish capability templates**

Consolidate input
Address policy issues
Assess DOTMLPF impact

MCERG Tasks

What MCERG is *NOT* doing

Analyze actual equipment inventory, shortfalls, or sourcing issues. Charter is focused on the requirement, noting the delta between current requirement quantities vs. proposed requirement changes and not the shortfalls or excesses of current inventories vs. proposed requirement changes.

Baseline data

- Use Jan 05 Trooplist w/ FSRG changes for T/O requirement (invested/ divested).
- Include UUNS requests received by MCCDC before 31 Dec 04 for additional equipment needs.
- Only ‘green’ gear will be reviewed.

MCERG

Questions?